# COURSE OVERVIEW PM0092 Risk Management Professional (PMI-RMP)

(PMI Exam Preparation Training)

#### **Course Title**

Risk Management Professional (PMI-RMP) (PMI Exam Preparation Training)

### **Course Date/Venue**

October 06-10, 2024/Al Azziya Hall, The Proud Hotel Al Khobar, KSA

# Course Reference

PM0092


# **Course Duration/Credits**

Five days/4.0 CEUs/40 PDHs





This practical and highly-interactive course includes various practical sessions and exercises. Theory learnt will be applied using our state-of-the-art simulators.





The course will cover the 5 domains comprising the PMI-RMP certification examination. These domains include Risk Strategy & Planning, Risk Identification, Risk Analysis, Risk Response and Monitor & Close Risks.



The course is carefully developed to reflect the best practices that match the training requirements of the Project Management Institute Professional (PMI). The Development Units/Hours (PDUs) or Continuing Education Units (CEUs) awarded to the participants are recognized by the Project Management Institute (PMI) and by the International Association for Continuing Education & Training (IACET-USA).



















Further, the course covers the project risk management; the risk management properties, project risk and risk properties; the stakeholder risk attitudes, iterative process, risk process flow and responsibility for project risk management; the project risk management processes, project risk management and project management; the plan risk management, plan risk management inputs, project management plan, project charter, stakeholder register, etc; and the potential risk covering risks inputs, stakeholder register, organizational process assets and tools and techniques for identifying risks.

During this interactive course, participants will learn the information gathering, brainstorming, nominal group technique, delphi technique, interviewing and root cause analysis; the checklist analysis, assumptions analysis, diagramming techniques, flow chart diagram and influence diagramming; the strengths, weaknesses, opportunities and threats (SWOT); the expert judgment, risks outputs, identified risks, potential responses and triggers; the qualitative and quantitative risk analysis process; and the risk responses process and apply control risks.

#### **Course Objectives**

Upon the successful completion of this course, each participant will be able to:-

- Get prepared for the next PMI-RMP exam and have enough knowledge and skills to pass such exam in order to get the PMI certification
- Carryout project risk management and discuss risk management properties, project risk and risk properties
- Explain stakeholder risk attitudes, iterative process, risk process flow and responsibility for project risk management
- Illustrate project risk management processes, project risk management and project management
- Employ plan risk management, plan risk management inputs, project management plan, project charter, stakeholder register, etc
- Identify potential risk covering risks inputs, stakeholder register, organizational process assets and tools and techniques for identifying risks
- Apply information gathering, brainstorming, nominal group technique, delphi technique, interviewing and root cause analysis
- Carryout checklist analysis, assumptions analysis, diagramming techniques, flow chart diagram and influence diagramming
- Define strengths, weaknesses, opportunities and threats (SWOT) and discuss expert judgment, risks outputs, identified risks, potential responses and triggers
- Perform qualitative and quantitative risk analysis process
- Plan risk responses process and apply control risks

# Exclusive Smart Training Kit - H-STK®



Participants of this course will receive the exclusive "Haward Smart Training Kit" (H-STK®). The H-STK® consists of a comprehensive set of technical content which includes electronic version of the course materials, sample video clips of the instructor's actual lectures & practical sessions during the course conveniently saved in a Tablet PC.






















# **PMI Recognition of Haward Courses**

The Project Management Institute (PMI) recognizes Haward's Certificates and Continuing Education Units (CEUs).

The recognition and acceptance of our PDUs/CEUs fall under Categories E, F and G of PMI's "Professional Education" section at the PMP Application. Hence, what the delegates simply need to do is to complete this section as part of the PMP Application and submit it to PMI upon the receipt of Haward's certificates and ANSI/IACET's CEUs. PMI will automatically accept the delegates with 40 Contract Honors as a fulfillment of the required Professional Education.

Haward Technology, being the first Authorized Provider of the International Association for Continuing Education & Training (IACET-USA) in the Middle East, is authorized to award ANSI/IACET CEUs that are automatically accepted and recognized by the Project Management Institute (**PMI**).

### Who Should Attend

The course provides an overview of all significant aspects and considerations of risk management for all managers, engineers and supervisors who already have knowledge of project management techniques and tools. Some managers are directly responsible for projects and need to manage risk professionally. Others need to know about pitfalls in risk management when managing project management consultants.

#### **Exam Eligibility & Structure**

To be eligible for the PMI-RMP credential, you must meet certain educational and professional experience requirements. All project risk management experience must have been accrued within the last five consecutive years prior to your application submission.

Educational Background	Project Risk Management Experience	Project Risk Management Education
Secondary diploma (high school diploma, associate's degree or global equivalent)	At least 36 months spent in the specialized area of professional project risk management within the last five consecutive years	40 contact hours of formal education in the specialized area of project risk management
OR		
Four-year degree (bachelor's degree or global equivalent)	At least 24 months spent in the specialized area of professional project risk management within the last five consecutive years	30 contact hours of formal education in the specialized area of project risk management
	OR	
Bachelor's or post- graduate degree from a GAC accredited program (bachelor's or global equivalent)	At least 12 months spent in the specialized area of professional project risk management within the last five consecutive years	30 contact hours of formal education in the specialized area of project risk management
























# Course Certificate(s)

Internationally recognized certificates will be issued to all participants of the course who completed a minimum of 80% of the total tuition hours.

#### **Certificate Accreditations**

Certificates are accredited by the following international accreditation organizations: -

The International Accreditors for Continuing Education and Training (IACET - USA)

Haward Technology is an Authorized Training Provider by the International Accreditors for Continuing Education and Training (IACET), 2201 Cooperative Way, Suite 600, Herndon, VA 20171, USA. In obtaining this authority, Haward Technology has demonstrated that it complies with the ANSI/IACET 2018-1 Standard which is widely recognized as the standard of good practice internationally. As a result of our Authorized Provider membership status, Haward Technology is authorized to offer IACET CEUs for its programs that qualify under the ANSI/IACET 2018-1 Standard.

Haward Technology's courses meet the professional certification and continuing education requirements for participants seeking Continuing Education Units (CEUs) in accordance with the rules & regulations of the International Accreditors for Continuing Education & Training (IACET). IACET is an international authority that evaluates programs according to strict, research-based criteria and guidelines. The CEU is an internationally accepted uniform unit of measurement in qualified courses of continuing education.

Haward Technology Middle East will award 4.0 CEUs (Continuing Education Units) or 40 PDHs (Professional Development Hours) for participants who completed the total tuition hours of this program. One CEU is equivalent to ten Professional Development Hours (PDHs) or ten contact hours of the participation in and completion of Haward Technology programs. A permanent record of a participant's involvement and awarding of CEU will be maintained by Haward Technology. Haward Technology will provide a copy of the participant's CEU and PDH Transcript of Records upon request.



Haward Technology is accredited by the British Accreditation Council for Independent Further and Higher Education as an International Centre. BAC is the British accrediting body responsible for setting standards within independent further and higher education sector in the UK and overseas. As a BAC-accredited international centre, Haward Technology meets all of the international higher education criteria and standards set by BAC.

















#### Course Instructor(s)

This course will be conducted by the following instructor(s). However, we have the right to change the course instructor(s) prior to the course date and inform participants accordingly:



Mr. Manuel Dalas, MSc, BSc, PMI-PMP, is a Senior Project & Management Consultant with over 20 years of industrial experience in Oil, Gas, Refinery, Petrochemical, Power and Nuclear industries. expertise Project His wide includes Management. Management Professional (PMP), Project Risk Management Management Concepts, **Project** Framework, Integration Management, Scope Management, Time Management, Human Resource Management, Communications Management, Balanced

Scorecard, Change Management, Contract Management, Procurement & Purchasing Management, Strategic & Planning Management, Root Cause Analysis, Quality Assurance Management, Claim & Counterclaim Management, Budgeting, Project Scheduling and Risk Management. Further, he is also well-versed in Petroleum Economics, Maintenance Planning & Scheduling, Maintenance & Reliability Management, Process Piping, Vibration Monitoring, Safety Relief Valve, Hydraulic, Heat Exchanger, Process Plant Start-Up, Commissioning & Troubleshooting, Process Plant Performance & Efficiency, Process Plant Optimization, Revamping & Debottlenecking, Hydrogen Sulfide and Flare Systems. Currently, he is the Technical Consultant of the Association of Local Authorities of Greater Thessaloniki where he is in charge of the mechanical engineering services for piping, pressure vessels fabrications and ironwork.

During his career life, Mr. Dalas has gained his practical and field experience through his various significant positions and dedication as the Technical Manager, Project Engineer, Safety Engineer, Deputy Officer, Instructor, Construction Manager, Construction Engineer, Consultant Engineer and Mechanical Engineer for numerous multi-billion companies including the Biological Recycling Unit and the Department of Supplies of Greece, Alpha Bank Group, EMKE S.A, ASTE LLC and Polytechnic College of Evosmos.

Mr. Dalas has a Master degree in Energy System from the International Hellenic University, School of Science & Technology and a Bachelor degree in Mechanical Engineering from the Mechanical Engineering Technical University of Greece along with a Diploma in Management & Production Engineering from Technical University he is a **Certified Instructor/Trainer**, **Certified Internal** Further, Verifier/Trainer/Assessor by the Institute of Leadership & Management (ILM) and a Certified Project Manager Professional (PMI-PMP), and also a Certified Energy Auditor for Buildings, Heating & Climate Systems and a Member of the Hellenic Valuation Institute and the Association of Greek Valuers and he is a Licensed **Expert Valuer Consultant of the Ministry of Development and Competitiveness.** 






















#### **Training Methodology**

All our Courses are including **Hands-on Practical Sessions** using equipment, State-of-the-Art Simulators, Drawings, Case Studies, Videos and Exercises. The courses include the following training methodologies as a percentage of the total tuition hours:-

30% Lectures
20% Practical Workshops & Work Presentations
30% Hands-on Practical Exercises & Case Studies
20% Simulators (Hardware & Software) & Videos

In an unlikely event, the course instructor may modify the above training methodology before or during the course for technical reasons.

#### **Training Fee**

**US\$ 5,500** per Delegate + **VAT**. This rate includes H-STK® (Haward Smart Training Kit), buffet lunch, coffee/tea on arrival, morning & afternoon of each day.

#### Exam Fee

US\$ 895 per Delegate + VAT.

#### **Accommodation**

Accommodation is not included in the course fees. However, any accommodation required can be arranged at the time of booking

# Course Program

The following program is planned for this course. However, the course instructor(s) may modify this program before or during the course for technical reasons with no prior notice to participants. Nevertheless, the course objectives will always be met:

Day 1: Sunday, 06th of October 2024

Day I.	Sunday, 00 Of October 2024
0730 - 0815	Registration & Coffee
0815 - 0830	Welcome & Introduction
0830 - 0900	PRE-TEST
	Project Risk Management
0900 - 1000	Introduction-Definitions • Risk Management Properties • Success of Risk
	Management
1000 - 1015	Break
	Project Risk Management (cont'd)
1015 - 1200	Definition of Project Risk • Exercise: Issue or Risk • Risk Properties • Stakeholder
	Risk Attitudes
1200 - 1300	Lunch
	Project Risk Management (cont'd)
1300 - 1400	Iterative Process • Risk Process Flow • Communication • Responsibility for Project
	Risk Management
1400 - 1415	Break
	Introduction to Project Risk Management Processes
1415 - 1650	Project Risk Management & Project Management • All Projects Are Uncertain •
	The Processes
1650 – 1700	Distribute Homework & Recap
1700	End of Day One





















Day 2: Monday, 07th of October 2024

Day 2:	Monday, U7" of October 2024
0730 - 0800	Review of Day 1 & Homework Answers
0800 – 1000	Plan Risk Management Plan Risk Management Inputs • Inputs of This Process • Project Management Plan • Project Charter• Stakeholder Register• Enterprise Environmental Factors • Organizational Process Assets• Organization Risk• Example-Risk Appetite• Example-Risk Tolerance• Risk Appetite-Risk Tolerance
1000 – 1015	Break
1015 – 1200	Plan Risk Management (cont'd) Organization Risk • Plan Risk Management – Inputs • Tools & Techniques for Plan Risk Management • Creating the Risk Management Plan • Exam Spotlight • Risk Categories • Risk Breakdown Structure (RBS) • Defining Probability & Impact • Probability & Impact Matrix • Recap the Steps for Risk Management Plan
1200 - 1300	Lunch
1300 – 1400	Identifying Potential Risk Identifying Potential Risk Process • Identifying Potential Risk• Identifying Risks Inputs• Stakeholder Register • Organizational Process Assets • Tools & Techniques for Identifying Risks• Documentation Reviews• Information Gathering • Brainstorming • Nominal Group Technique• Delphi Technique• Interviewing• Root Cause Analysis
1400 – 1415	Break
1415 – 1650	Identifying Potential Risk (cont'd) Checklist Analysis• Assumptions Analysis• Diagramming Techniques• Flow Chart Diagram• Influence Diagramming• Strengths, Weaknesses, Opportunities & Threats (SWOT)• Expert Judgment• Identify Risks Outputs• List of Identified Risks• List of Potential Responses• Triggers
1650 – 1700	Distribute Homework & Recap
1700	End of Day Two

Day 3: Tuesday, 08th of October 2024

Day 3:	Tuesday, Us" of October 2024	
0730 - 0800	Review of Day 2 & Homework Answers	
0800 - 1000	Perform Qualitative Risk Analysis Process  Process Overview • Perform Qualitative Risk Analysis Inputs• Tools & Techniques for Perform Qualitative Risk Analysis• Risk Probability & Impact Assessment • Probability• Impact	
1000 – 1015	Break	
1015 - 1200	Perform Qualitative Risk Analysis Process (cont'd) Risk Impact • Probability & Impact Matrix • Risk Data Quality Assessment • Risk Urgency Assessment • Expert Judgment • Ranking Risks in the Risk Register	
1200 – 1300	Lunch	
1300 - 1400	Perform Quantitative Risk Analysis Process  Perform Quantitative Risk Analysis Process  Process Overview  Perform Quantitative Risk Analysis Process  Tools & Techniques for Perform Quantitative Risk Analysis  Risk Analysis  Data-Gathering & Representation Techniques  Interviewing	
1400 – 1415	Break	





















1415 – 1650	Perform Quantitative Risk Analysis Process (cont'd)  Confidence Levels• Prioritized List of Quantified Risks• Trends in Perform Quantitative Risk Analysis Results• Formulas• Planned Value – Actual Cost-Earned Value• Cost Variance - Schedule Variance• Cost Variance• CPI-SPI• Cumulative CPI &SPI• Forecasting Formulas• Budget at Completion (BAC)• EAC Forecast for Etc Work Performed• The EAC Formula• To-Complete Performance Index (TCPI)• Variance Analysis
1650 - 1700	Distribute Homework & Recap
1700	End of Day Three

Wednesday, 09th of October 2024 Day 4.

0730 – 0800 Review of Day 3 & Homework Answers  Plan Risk Responses Process  Plan Risk Responses Process  Plan Risk Responses Process  Overview of the Process  Exam Spotlight  To  Stretchniques for Plan Risk Responses  Strategies for Negative Risks or Threat  Avoid  Transfer  Mitigate  Accept  Strategies for Positive Risk  Opportunities  Exploit	, •
Plan Risk Responses Process• Overview of the Process• Exam Spotlight• To & Techniques for Plan Risk Responses• Strategies for Negative Risks or Threat Avoid• Transfer• Mitigate • Accept • Strategies for Positive Risk	, •
0800 – 1000 & Techniques for Plan Risk Responses• Strategies for Negative Risks or Threat Avoid• Transfer• Mitigate • Accept • Strategies for Positive Risk	, •
Avoid• Transfer• Mitigate • Accept • Strategies for Positive Risk	
	or
Opportunities• Exploit	
	ì
1000 – 1015 Break	
Plan Risk Responses Process (cont'd)	
1015 - 1200 Share• Enhance• Contingency Planning• Plan Risk Responses Outputs• Pro	ect
Management Plan Updates • Project Documents Updates • Project Management	nt
Plan Updates• Project Documents Updates• Risk Register• Risk Register Conte	!ts
1200 – 1300 Lunch	
Plan Risk Responses Process (cont'd)	
1300 - 1400 Plan Risk Responses Process• Overview of the Process• Exam Spotlight• To	ols
&Techniques for Plan Risk Responses	
1400 – 1415 Break	
Plan Risk Responses Process (cont'd)	
Strategies for Negative Risks or Threats • Avoid • Transfer • Mitigate	
1650 – 1700 Distribute Homework & Recap	
1700 End of Day Four	

Thursday, 10th of October 2024 Day 5:

Day J.	Thursday, To Or October 2024
0730 - 0800	Review of Day 4 & Homework Answers
	Control Risks
0800 - 1000	The Control Risks Process • Monitoring & Controlling Risk • Overview of
	Process
1000 - 1015	Break
1015 – 1200	Control Risks (cont'd)
	Control Risks Inputs • Control Risks Tools & Techniques • Risk Re-Assessment
1200 – 1300	Lunch
1300 - 1330	Control Risks (cont'd)
	Risk Audits • Variance & Trend Analysis • Technical Performance
	Measurement
1330 - 1345	Break
1345 – 1615	Control Risks (cont'd)
	Control Risks Outputs • Change Requests • Project Documents Updates
1615 - 1630	Course Conclusion
1630 - 1645	POST-TEST
1645 – 1700	Presentation of Course Certificates
1700	End of Course






















#### MOCK Exam

Upon the completion of the course, participants have to sit for a MOCK Examination similar to the exam of the Certification Body through Haward's Portal. Each participant will be given a username and password to log in Haward's Portal for the MOCK exam during the 7 days following the course completion. Each participant has only one trial for the MOCK exam within this 7-day examination window. Hence, you have to prepare yourself very well before starting your MOCK exam as this exam is a simulation to the one of the Certification Body.

#### Book(s)

As part of the course kit, the following e-books will be given to all participants:



Title: The Standard for Risk

> Management in Portfolios, **Programs and Projects**

978-1628255652 ISBN:

Author: Project Management Institute Publisher: Project Management Institute




















Title: Practice Standard for

Project Risk Management

ISBN: 978-9387486812

Author: PMI Publisher: PMI

# Simulator (Hands-on Practical Sessions)

Practical sessions will be organized during the course for delegates to practice the theory learnt. Delegates will be provided with an opportunity to carryout various exercises using the "MS Project", "Mindview Software" and "Raidlog Simulator".



























<u>Course Coordinator</u> Mari Nakintu, Tel: +971 2 30 91 714, Email: <u>mari1@haward.org</u>



