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COURSE OVERVIEW PE0230 

Process Plant Startup, Commissioning & Troubleshooting 
 

Course Title 
Process Plant Startup, Commissioning and 
Troubleshooting  
 

Course Date/Venue 
February 08-12, 2026/TBA Meeting Room, Elite 
World Comfy Istanbul Taksim, Istanbul, Turkey 
 
Course Reference 
PE0230 
 

Course Duration/Credits 
Five days/3.0 CEUs/30 PDHs 
 

Course Description 
This practical and highly-interactive course 
includes various practical sessions and exercises. 
Theory learnt will be applied using our state-of-the-
art simulators. 
 

Plant modifications are an ongoing process throughout 
the life of any process plant. Reasons for modification 
include efforts to improve reliability, production 
capacity, quality, or productivity. Seamless 
incorporation is the key concern associated with the 
installation of any new equipment in an operating plant 
due to the high cost of process downtime. Several 
steps shall be taken to minimise the risk associated 
with the installation of new equipment such as hazard 
and operability studies, project management, 
development of redundancy plans, and commissioning 
of the new equipment. 
 

Start-up and commissioning are essential activities in 
all process plant-modification projects and have 
significant implications for project success. Yet 
paradoxically they tend to be approached in an ad hoc 
manner. Commissioning is often included in project 
plans, so it is not that people are ignorant. However, 
there is usually a lack of systematic approaches to 
commissioning, so it is frequently left to tradespeople 
and plant operators to manage in whatever way they 
see fit. This is an undesirable situation since it results in 
unpredictable outcomes. In some cases, it can even 
cause serious problems. Lack of experience in dealing 
with these problems has frequently resulted in 
prolonged and costly start-ups, caused by inadequate 
preparation for the events of start-up. 

 
 



Haward Technology Middle East 
 

 

 PE0230 - Page 2 of 10 . 
     

                 PE0230-02-26|Rev.885|25 December 2025           

This course is designed to provide participants with an up-to-date overview of the start-up 
and commissioning of Process plants including troubleshooting of the start-up process. It 
includes the methodology for start-up and commissioning of process plants, which can be 
used when commissioning a new plant, or for modified equipment in an existing facility, or 
in a turnaround, shutdown or overhaul scenario. It takes the approach that commissioning is 
a series of checks and counter-checks to confirm every unit in the process plant is fit for 
purpose and suitable for operation. 
 
During the course, each participant will gain enough skills to anticipate and avoid problems 
associated with start-up processes. Participants will gain a satisfactory understanding of the 
commissioning strategy, organizational issues, estimation of required resources, CPM 
planning, mechanical integrity, troubleshooting, start-up operations, technical inspection, 
instrumentation/control systems, HSE and other necessary knowledge associated with the 
process plant start-up and commissioning. Actual case studies from around the world will 
be demonstrated to highlight the topics discussed. 
 
Course Objectives 
Upon the successful completion of this course, each participant will be able to:- 

• Apply systematic techniques in process plant start-up, commissioning and 
troubleshooting 

• Carryout planning and preparation as well as cost estimation 

• Discuss health, safety and environment, process plant start-up management and 
develop process plant commissioning strategy 

• Conduct mechanical integrity testing and pre-commissioning, technical inspection and 
dynamic hydraulic testing 

• Explain construction completion and the importance of machinery commissioning 

• Apply start-up operations, start-up progress monitoring and control as well as determine 
instrumentation and control systems in commissioning process 

• Demonstrate performance trials, troubleshooting and problem solving 

• Implement change management including operational techniques and post 
commissioning audit in process plants 

 
Exclusive Smart Training Kit - H-STK®  

 
Participants of this course will receive the exclusive “Haward Smart Training 
Kit” (H-STK®). The H-STK® consists of a comprehensive set of technical 
content which includes electronic version of the course materials 
conveniently saved in a Tablet PC. 
 

 
Who Should Attend 
This course provides a complete and up-to-date overview of the process plant start-up and 
commissioning for those involved in the start-up operations of a process plant. This includes 
process engineers, team leaders, project managers, refinery managers, plant managers, 
section heads, plant supervisors, process engineers, maintenance staff, technical staff and 
contractor personnel involved in project execution and plant start-up in process industry. 
Mechanical, electrical, instrumentation and control engineers who are involved in process 
plant start-up and commissioning will also benefit from this course. 
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Course Certificate(s) 
Internationally recognized certificates will be issued to all participants of the course who 
completed a minimum of 80% of the total tuition hours. 
 
Certificate Accreditations  
Haward's certificates are accredited by the following international accreditation 
organizations:  
 
 
●                     British Accreditation Council (BAC) 
 

Haward Technology is accredited by the British Accreditation Council for 
Independent Further and Higher Education as an International Centre. Haward's 
certificates are internationally recognized and accredited by the British Accreditation 
Council (BAC). BAC is the British accrediting body responsible for setting standards 
within independent further and higher education sector in the UK and overseas.  As a 
BAC-accredited international centre, Haward Technology meets all of the 
international higher education criteria and standards set by BAC. 

 
●                       The International Accreditors for Continuing Education and Training 

(IACET - USA) 
 

Haward Technology is an Authorized Training Provider by the International 
Accreditors for Continuing Education and Training (IACET), 2201 Cooperative Way, 
Suite 600, Herndon, VA 20171, USA. In obtaining this authority, Haward Technology 
has demonstrated that it complies with the ANSI/IACET 2018-1 Standard which is 
widely recognized as the standard of good practice internationally. As a result of our 
Authorized Provider membership status, Haward Technology is authorized to offer 
IACET CEUs for its programs that qualify under the ANSI/IACET 2018-1 Standard. 
 
Haward Technology’s courses meet the professional certification and continuing 
education requirements for participants seeking Continuing Education Units 
(CEUs) in accordance with the rules & regulations of the International Accreditors for 
Continuing Education & Training (IACET). IACET is an international authority that 
evaluates programs according to strict, research-based criteria and guidelines. The 
CEU is an internationally accepted uniform unit of measurement in qualified courses 
of continuing education. 

 
Haward Technology Middle East will award 3.0 CEUs (Continuing Education Units) 
or 30 PDHs (Professional Development Hours) for participants who completed the 
total tuition hours of this program. One CEU is equivalent to ten Professional 
Development Hours (PDHs) or ten contact hours of the participation in and 
completion of Haward Technology programs. A permanent record of a participant’s 
involvement and awarding of CEU will be maintained by Haward Technology. 
Haward Technology will provide a copy of the participant’s CEU and PDH Transcript 
of Records upon request. 
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Course Instructor(s) 
This course will be conducted by the following instructor(s). However, we have the right 
to change the course instructor(s) prior to the course date and inform participants 
accordingly:  
 

 

Mr. Mervyn Frampton, BSc, PMI-PMP, CSSBB, is a Senior Process 
Engineer with over 30 years of industrial experience within the Oil & Gas, 
Refinery, Petrochemical and Utilities industries. His expertise lies extensively 
in the areas of Process Unit Operations & Maintenance, Operations Asset 
Process Plant Start-up & Commissioning, Process Plant Monitoring, Process 
Plant Optimization, Revamping & Debottlenecking, Process Plant 
Troubleshooting & Engineering Problem Solving, Integrity, Flare, Blowdown & 

Pressure Relief Systems Operation, Maintenance & Troubleshooting, Dynamics of the 
Petrochemicals Industry, Understanding the Global Petrochemical Industry, 
Petrochemicals Analysis, Naphtha & Condensate in Petrochemicals, Feedstock Handling & 
Storage, Natural Gas Liquids & Petrochemical Industry and Markets, Refinery & Process 
Industry, Refinery Optimization, Refinery Operations Troubleshooting, Refinery Production 
Operations, Refinery Process Safety, Process Safety Design, Petroleum Refinery Process, 
Asset Operational Integrity, Refinery Induction, Crude Distillation, Crude Oil Properties, 
Distillation Column Operation & Control, Oil Movement Storage & Troubleshooting, Root 
Cause Analysis (RCA) for Process & Equipment Failures, Process Equipment Design, 
Applied Process Engineering Elements, Catalyst Selection & Production Optimization, 
Operations Abnormalities & Plant Upset, Clean Fuel Technology & Standards, Oil & Gas Field 
Commissioning Techniques, Pressure Vessel Operation, Gas Processing, Chemical 
Engineering, Process Reactors Start-Up & Shutdown, Gasoline Blending for Refineries, Urea 
Manufacturing Process Technology, Continuous Catalytic Reformer (CCR), De-Sulfurization 
Technology, Advanced Operational & Troubleshooting Skills, Principles of Operations Planning, 
Rotating Equipment Maintenance & Troubleshooting, Hazardous Waste Management & 
Pollution Prevention, Heat Exchangers & Fired Heaters Operation & Troubleshooting, 
Energy Conservation Skills, Catalyst Technology, Chemical Analysis, Process Plant, 
Commissioning & Start-Up, Alkylation, Hydrogenation, Dehydrogenation, Isomerization, 
Hydrocracking & De-Alkylation, Fluidized Catalytic Cracking, Catalytic 
Hydrodesulphuriser, Kerosene Hydrotreater, Thermal Cracker, Catalytic Reforming, 
Polymerization, Polyethylene, Polypropylene, Pilot Water Treatment Plant, Gas Cooling, 
Cooling Water Systems, Effluent Systems, Material Handling Systems, Gasifier, 
Gasification, Coal Feeder System, Sulphur Extraction Plant, Acid Plant Revamp and Crude 
Pumping. Further, he is also well-versed in HSE Leadership, Project and Programme 
Management, Project Coordination, Project Cost & Schedule Monitoring, Control & Analysis, 
Team Building, Relationship Management, Quality Management, Performance Reporting, 
Project Change Control, Commercial Awareness and Risk Management. 
 

During his career life, Mr. Frampton held significant positions as the Site Engineering 
Manager, Senior Project Manager, Project Engineering Manager, Construction Manager, 
Site Manager, Area Manager, Procurement Manager, Factory Manager, Technical 
Services Manager, Senior Project Engineer, Project Engineer, Assistant Project Manager, 
Handover Coordinator and Engineering Coordinator from various international companies 
such as the Fluor Daniel, KBR South Africa, ESKOM, MEGAWATT PARK, CHEMEPIC, 
PDPS, CAKASA, Worley Parsons, Lurgi South Africa, Sasol, Foster Wheeler, Bosch & 
Associates, BCG Engineering Contractors, Fina Refinery, Sapref Refinery, Secunda Engine 
Refinery just to name a few. 
 

Mr. Frampton has a Bachelor’s degree in Industrial Chemistry from The City University in 
London. Further, he is a Certified Project Management Professional (PMI-PMP), a Certified 
Six Sigma Black Belt (CSSBB) from The International Six Sigma Institute, a Certified 
Internal Verifier/Trainer/Assessor by the Institute of Leadership & Management (ILM), a 
Certified Instructor/Trainer and has delivered numerous trainings, courses, workshops, 
conferences and seminars internationally. 
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Training Methodology 
All our Courses are including Hands-on Practical Sessions using equipment, State-of-
the-Art Simulators, Drawings, Case Studies, Videos and Exercises. The courses include 
the following training methodologies as a percentage of the total tuition hours:- 
 

30%  Lectures 
20%  Practical Workshops & Work Presentations 
30%  Hands-on Practical Exercises & Case Studies 
20%  Simulators (Hardware & Software) & Videos 
 

In an unlikely event, the course instructor may modify the above training methodology 
before or during the course for technical reasons. 
 
Course Fee 
US$ 6,000 per Delegate + VAT. This rate includes H-STK® (Haward Smart Training Kit), 
buffet lunch, coffee/tea on arrival, morning & afternoon of each day. 
 
Accommodation 
Accommodation is not included in the course fees. However, any accommodation 
required can be arranged at the time of booking. 
 
Course Program 
The following program is planned for this course. However, the course instructor(s) 
may modify this program before or during the course for technical reasons with no 
prior notice to participants. Nevertheless, the course objectives will always be met: 
 
Day 1:                 Sunday, 08th of February 2026 

0730 – 0800 Registration & Coffee 

0800 – 0815 Introduction & Welcome 

0815 – 0830 PRE-TEST 

0830 – 0930 

Introduction to Process Plant Commissioning 
Terminology  ●  Requirements  ●  Project Details  ●  Contracting Strategy  ●   
Organizational Structure & Responsibilities  ●  Success Measures & Problem 
Avoidance 

0930 – 0945 Break 

0945 – 1230 

Planning & Preparation 
Project Planning, Critical Path (CPM/PERT)  ●  Gantt Chart  ●  Logic 
Diagrams  ●  Planning Methods  ●  Preparation of Checklists & Spare Parts 
Planning 

1230 – 1245 Break 

1245 – 1330 
Cost Estimation 
Budget Components  ●  Estimation Sheets  ●  Resource Prediction  ●  Extra 
Costs & Change Orders 

1330 – 1420 
Cost Estimation (cont’d) 
Spare Parts  ●  Inventory  ●  Material Ordering  ●  MIS & Cost Control 

1420 –1430 

Recap 
Using this Course Overview, the Instructor(s) will Brief Participants about the 
Topics that were Discussed Today and Advise Them of the Topics to be Discussed 
Tomorrow 

1430 Lunch & End of Day One 

 
 



Haward Technology Middle East 
 

 

 PE0230 - Page 6 of 10 . 
     

                 PE0230-02-26|Rev.885|25 December 2025           

 
Day 2:                 Monday, 09th of February 2026 

0730 – 0930 

Health, Safety & Environment 
Hazard & Operability Analysis (HAZOP)  ●  Hazard Analysis (HAZAN)  ●   
Process Safety Management (PSM)  ●  Root Cause Analysis & Why Trees  ●  
Risk Assessment 

0930 – 0945 Break 

0945 – 1230 
Health, Safety & Environment (cont’d) 
Hazard Identification  ●  Safety Training  ●  HSE Problems & contingency plans  
●  Safety Procedures & Implementation  ●  Safety Manual 

1230 – 1245 Break 

1245 – 1330 
Process Plant Start-Up Management 
Responsibilities & Authorities  ●  Organizational Structure  ●  Manpower & 
Staffing  ●  Coordination Procedures  ●  Leadership 

1330 – 1420 
Process Plant Commissioning Strategy 
The Commissioning Team  ●  Training  ●  Commissioning Strategy  ●  Start-Up 
Procedures & Logic 

1420 – 1430 

Recap 
Using this Course Overview, the Instructor(s) will Brief Participants about the 
Topics that were Discussed Today and Advise Them of the Topics to be Discussed 
Tomorrow 

1430 Lunch & End of Day Two 

 
Day 3:                 Tuesday, 10th of February 2026 

0730 – 0900 
Mechanical Integrity Testing & Pre-commissioning 
Hydraulic Testing  ●  Flushing  ●  Breaking-in Pumps  ●  Drying Heaters 

0900 – 0915 Break 

0915 – 1100 
Technical Inspection & Dynamic Hydraulic Testing 
Vessel & Column Internals  ●  Dynamic Loop Testing  ●  Tightness Testing 

1100 – 1230 
Construction Completion (The Beginning of Start-Up) 
Construction Schedules vs. Start-Up Needs  ●  Start-Up by Systems  ●  Systems 
Definition  ●  Punch Listing  ●  Handover 

1230 – 1245 Break 

1245 - 1420 
Machinery Commissioning 
Types of Process Equipment Plant Machinery  ●  Preparation of Machines  ●   
Compressor Commissioning  ●  Compressor Surge 

1420 – 1430 

Recap 
Using this Course Overview, the Instructor(s) will Brief Participants about the 
Topics that were Discussed Today and Advise Them of the Topics to be Discussed 
Tomorrow 

1430  Lunch & End of Day Three 

 
Day 4:                 Wednesday, 11th of February 2026 

0730 – 0930 
Start-Up Operations 
Isolation of Vessels & Pipes  ●  Types of Isolation  ●  Initial Start-Up Activities  
●  Steaming  ●  Fuel Gas or Nitrogen Purge  ●  Feed-in 

0930 – 0945 Break 

0945 – 1100 
Start-Up Progress Monitoring & Control 
Planning for Success  ●  Sequence by Units  ●  Sequence by Systems  ●   
Recovery from False Starts  

1100 – 1230 
Instrumentation & Control Systems 
Instrument Commissioning  ●  Start-up Problems & Causes 
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1230 – 1245 Break 

1245 - 1420 
Performance Trials 
Performance & Acceptance Testing, Preliminary Tests  ●  Performance Test 
Runs 

1420 – 1430 

Recap 
Using this Course Overview, the Instructor(s) will Brief Participants about the 
Topics that were Discussed Today and Advise Them of the Topics to be Discussed 
Tomorrow 

1430  Lunch & End of Day Four 

 
 
Day 5:                 Thursday, 12th of February 2026 

0730 – 0930 
Troubleshooting & Problem Solving 
Identification of Problems & Priorities  ●  Resource Allocation & Teamwork  ●   
Data Collection & Solution Selection 

0930 – 0945 Break 

0945 – 1100 
Troubleshooting & Problem Solving (cont’d) 
Troubleshooting Techniques  ●  RCFA & RCM  ●  Murphy’s law 

1100 – 1215 
Change Management 
Implementation of Change  ●  Success Measures  ●  Operational Techniques  ●   
Post Commissioning Audit  ●  Close-out Certificates 

1215 – 1230 Break 

1230 – 1345 Case Studies 

1345 – 1400 
Course Conclusion 
Using this Course Overview, the Instructor(s) will Brief Participants about the 
Course Topics that were Covered During the Course 

1400 – 1415 POST-TEST 

1415 – 1430 Presentation of Course Certificates 

1430  Lunch & End of Course 
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Simulator (Hands-on Practical Sessions) 
Practical sessions will be organized during the course for delegates to practice the 
theory learnt. Delegates will be provided with an opportunity to carryout various 
exercises using our state-of-the-art “MS -Project”, “MS-Excel”, “Visio Software”, 
“Mindview Software”, “PHA/HAZOP Simulator”, “SIM 3300 Centrifugal Compressor 
Simulator”, “Centrifugal Pumps and Troubleshooting Guide 3.0” simulators” software. 
 
 

 
 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                                      Microsoft Excel 
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Visio Software 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mindview Software 
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Course Coordinator 
Mari Nakintu, Tel: +971 2 30 91 714, Email: mari1@haward.org 
 
 

 

PHA/HAZOP Simulator 
 

SIM 3300 Centrifugal Compressor 
Simulator 

Centrifugal Pumps and  
Troubleshooting Guide 3.0 

mailto:mari1@haward.org

